Message

From: Michael Ritorto [mritorto@rouxinc.com]

Sent: 9/11/2017 12:12:48 PM

To: Cirian, Mike [Cirian.Mike@epa.gov]

CC: John.Stroiazzo@glencore-ca.com; Steve Wright - CFAC [swright@cfaluminum.com]; Andrew Baris

[abaris@rouxinc.com]; Laura Jensen [ljensen@rouxinc.com]; cowen@mt.gov; lidewitt@mt.gov; Gunnar Emilsson
[EmilssonGR@cdmsmith.com]; Stoops, Thomas [TStoops@mt.gov]
Subject: RE: CFAC RI/FS Schedule Update

Mike,

Thank you. Roux will accept the edits that were provided to USEPA/MDEQ in redline on the Phase | Site Characterization
Data Summary Report and will submit a clean version as Final to USEPA/MDEQ. Roux will also address the final
comments from CDM Smith on the SLERA (provided by email correspondence dated September 8, 2017) and will submit
a clean, Final version to USEPA and MDEQ.

Michael Ritorto | Principal Hydrogeologist/Office Managsr | Roux Associates, Ing.

mritorto@roukine.com | WA, TOURINC. Lo
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From: Cirian, Mike [mailto:Cirian.Mike@epa.gov]

Sent: Saturday, September 09, 2017 11:33 AM

To: Michael Ritorto <mritorto@rouxinc.com>

Cc: John.Stroiazzo@glencore-ca.com; Steve Wright - CFAC <swright@cfaluminum.com>; Andrew Baris
<abaris@rouxinc.com>; Laura Jensen <ljensen@rouxinc.com>; cowen@mt.gov; lidewitt@mt.gov; Gunnar Emilsson
<EmilssonGR@cdmsmith.com>; Stoops, Thomas <TStoops@mt.gov>

Subject: RE: CFAC RI/FS Schedule Update

Hello Mike,

Upon review, the EPA has no further comments at this time. Thanks for addressing and incorporating our comments.
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Mike

Mike Cirtan, PE

Libby On-site Project Manager
US EPA

108 East 9th Street

Libby, MT 59923

{406) 293-6194 Office

From: Michael Ritorto [mailto:mritorto@roudne.com|]

Sent: Thursday, August 24, 2017 9:15 AM

To: Cirian, Mike <Cirian. Mike@ena.gov>

Ce: John Stroiamzo@slencore-ca.com; Steve Wright - CFAC <swright®cialuminum.com>; Andrew Baris
<gbariz@rouxing.con>; Laura Jensen <lisnsen@rouxine. coms; cowen@migoy; dewiit@mi eoy, Gunnar Emilsson
<EmilssonGRE@odmsmith.com>

Subject: CFAC RI/FS Schedule Update

Importance: High

Mr. Cirian,

As you know, Roux Associates, on behalf of CFAC, has submitted the revised Phase | Site Characterization Data Summary
Report (DSR) and SLERA Summary Report. These reports were revised based on the comments and discussions with the
USEPA, MDEQ, and CDM Smith over the past few months. Now that you have both of those documents, we thought it
would be a good time to provide an update on the CFAC schedule.

The most recent schedule update was included in the RI/FS Progress Report for July 2017 and is also attached to this
email. We wanted to note the following points regarding the schedule , which is overall governed by the AOC:

e  Once USEPA and MDEQ give the ok on the report revisions, Roux will produce a clean copy of each report and
submit each as FINAL to the USEPA and MDEQ. The current schedule for both reports assumes the
USEPA/MDEQ would give the ok by September 1, 2017 and that we would submit the FINAL document by
September 15, 2017.

e  Submittal of the Final Phase | Site Characterization DSR will trigger the 60-day timeline in the AOC for the
submittal of the draft Baseline Human Health Risk Assessment Work Plan (BHHRAWP). Assuming the Phase |
DSR is final on September 15, 2017, this would set a date of November 14, 2017 for submittal of the draft
BHHRAWP.

e  Submittal of the Final SLERA summary report will trigger the 60-day timeline in the AQC for the submittal of the
draft Baseline Ecological Risk Assessment Work Plan (BERAWP). Assuming the SLERA is final on September 15,
2017, this would set a date of November 14, 2017 for submittal of the draft (BERAWP).

¢ Following submittal of the draft BHHRAWP and the draft BERAWP, CFAC and Roux Associates will begin
preparation of the draft Phase Il Sampling and Analysis Plan {Phase Il SAP). CFAC's objective is to submit the
draft Phase Il SAP in early winter so that the project team could agree on the next scope of work and that we
can be in the field for Phase Il during the Spring/Summer of 2018.

CFAC and Roux Associates believe that meeting the objective of being in the field in Summer of 2018 is highly
dependent on finalizing the Phase | DSR and SLERA, and also keeping submittal of the draft risk assessment work plans
and Phase Il SAP on schedule. Please let us know if there is anything else you require from us or would like to discuss in
more detail so we can continue to progress as planned.

Richael Ritorto | Principal Hydrogeologist/Office Manager | Roux Associates, Ing.
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sl Please consider the environment before printing this emall.
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